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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Cell site and sector ID and location verification issues Region 112 14
On-going throughout the region as 
additional towers are identified as P1 
candidates

Manage CPE compatibility and acquisition issues Region 239.5 50.5 On-going as CPE issues are identified 
during call through testing

Tower/sector routing issues w/Intrado & TCS Region 434.25 52.5 On-going as routing issues are identified 
during call through testing

Administrative procedures N/A 289 32
Prepare reports, attend State Board, 
attend State mandated meeting, 
conduct GCC staff coord session

MSAG Creation, Additions and corrections Region 297 30.5 On-going as MSAG issues are identified 
during call through testing

Work w/Sprint & Verizon (LEC) on network issues Region 180.75 33.75 Working issues as they develop 
Working "No Record Found" (NRF) Issues on tests 
and doing/managing test calls Region 191.75 81

Exchange NDAs P2 request ltrs,  and Letters of 
Agency with carriers/LECs Region 95.5 16

Verizon entities groundwork; Emphasis on Wise 
Co/Norton issues

Verizon 
counties 264 28.5

Many of these entities don't have true 
wireline E911 yet and we are closely 
monitoring their progress so that 
wireless E911 can proceed ASAP

Various wireless carrier issues Region 111.25 12.75 Working issues as they develop 
TOTAL HOURS 2215 351.5

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm
Southwest  Virginia

March, 2003
Activity Report

Active Tasks

Page 1 of 2



4/21/2003

Issue Comments
Significant progress in March. Several 
P1 activations were reported and we are 
getting close on P2 in Bristol and a few 
others

Actions Proposed to Resolve Issue
Issues of Importance

Completed Tasks
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